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The Hemorabls < 57l Hayden

¢ haireman
tenate ogamitiee on Appropriations

*ashingtos 238, L, <,
ear My, Chatrean:

i enjoyed cur visit the cther day, and | appreciated particularly
the epportunity te discuss our budlding problsm with you. I have siuce
secn Chairman Caanon, and Be i alse sympathetic to our problem. It
securred te me thid it wight be helpful 2 you to bave & writtes states
ment of the varicus aspocts of this matter which I discussed with you,
and that iz the purpuse of this letter, -

ar sriginal satimate of the cont of condynction of our new Bulid.
ing was $33, 558,690, the original extimsts of the Fublic Buildings
Tervice was $50, 300, 008, and after cur discassions with the Dureau
of the Budget we raguasted the Congress for an sutharisation of
$3%, 509,800, Uuy final suthorization, whick was cominined in the
Wilitary Tonstruction Aot of 1958 {P, L, 161, Bdth Congress), was
$46, pag, 689,

“ince the ensctment of authorising legielation, and since the
snsctment of 2, L, 319, S4th ongress, which provided an initial
appropristicn sulficlent to permit the drawing up i plans 308 spesi-
fications for the building and certaio other proliminary steps, we have
propared detatled cost sstimates a9 a busis for an eppropristion resuest,
Although we stiewnpted te live withia sur sutherivation, we have been
advized both by our architects and by the General Fervices Adeinistes -
tion that it would be tospossible to constract a bullding which would
bouse oll of cur enployees, even under the most ausiere standards
nod conditions, for $44, 000, 080, Since the original cust sstimnate of
£50, 800, 200 was moade by the Public Butldings Service in March of
1265, the bullding cost index has (acressed by 5.7%, and the trend con-
Hnues upward. 1 is now estimated that under the present suthorisstion,
# reduction {ruen origiaed plans
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space would be regquired in the bullding, which in turn wesns that we
would be onable to house several hundred of pur smmployess, Curvemt
estimates indicate that roughly $56, 500, 008 would now bs reguires

in order to pevmit construction and #ite devalopment of facilitics
which weuld honse all Agency persensel. This ssttmate is subject

to change as more Jotatled plans and specifications ave drawn, but,
taking all factors into considevetion, It te Mghly unlikely that the
final estiznste will Be any lower than this armount,

Despite the foregoing, we fonl thare ars gosd and sufficient
rexsuns $o provesd ienediately with an appropristion yeguent for
the fnll amount presently suthorised, snd this request is now befure
STAT the Longrass, Although|  |egmare foet of neable spece will
have 3o be sacrificsd, the bullding aow proposed will previde space
tor all of sur employees who are now Roused in temporary huildiags,
thue permitting the evacuntion of that space so that it demaolition
will be possible tn nocovdance with Jovernment plans for usrban ce-
newal in the District of Colurabla, and as regquired by the sct anthor.
izing vur bullding, The total sumber of bulldlngs sceupled by the
Agency would bs comciderably reduced, with ressitant benefits,
Finally, say furthey delay, in sddition tv pevpetuating sxcessive
apersting couts, may sceasisn as appreciable furitber incrsses in
comstraction costs, thereby further reducing the space that conld be
provided with the funds available. “ur archifects Ruve plasned the
building so that additions can be made without difficgity if snd when
additions] funds sve nuthorived and appropristed. pwer, cemmunics-
tiome, beating, siv condilioning and sther facilities will be constructed
su 49 to atcomeadate 4 larger Dullding thes we would be able to con-
stroct under sur preseat sothorisation sad appropristics request,
Under this procedure, we con foresee e waste or noedless sipense
i & luter decislen i» mads to solarge the building.

I belisve this sumerarines the status of sar building prodess,
‘i%gmmrm of course, to go tate this matter in detail In hearings
before yousr Tommittes, In the maeastime, if you or the members or
atafl of the Conunitios desire any supplemental information prioy to
the hearings, we will be more than Rappy to furnieh it,

voith kindest l‘!w s J’*;Q;:}
Fincerely, L
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